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SECTION SF 30 BLOCK 14 CONTINUATION PAGE  
 
 
The following items are applicable to this modification:    
        CONT. SHEET SF 30 
Cont. Sheet, SF 30 
 
A.  This amendment is issued to make the noted corrections to this solicitation, as follows: 
 

1. Revisions to the Special Clauses (00800) (SC-1 Revised project completion time) (SC-2 
Revised Liquidated Damages)  

 
2. Revisions to Section 01005 Site Specific Supplementary Requirements (Revised 

paragraph 1.8 Construction Phasing) 
 

B.  THE PROPOSAL DUE DATE AND TIME HAS NOT BEEN CHANGED, 2:00 PM 
(PDT), March 15, 2004. 
 
C.  NOTICE TO OFFERORS:  Offerors must acknowledge receipt of this amendment by 
number and date on Standard Form 1442, BACK, Block 19, or by telegram. 
 
D.  All Technical Amendments are available for download this date on the Army Corps of 
Engineers website at http://www.nws.usace.army.mil/ct/. 
 
 
Enclosures 
Rev. Section 00800 
Rev. Section 01005 
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 SECTION 00800 
 

SPECIAL CLAUSES 

 
 SC-1.  COMMENCEMENT, PROSECUTION, AND COMPLETION OF WORK (APR 1984) 
(FAR 52.211-10).   
 
   The Contractor shall be required to (a) commence work under this Contract within 10 
calendar days after the date the Contractor receives the notice to proceed, (b) prosecute the 
work diligently, and (c) complete the entire work ready for use not later than 540520 calendar 
days after date of receipt by Contractor of notice to proceed.  The time stated for completion 
shall include final cleanup of the premises.  See Section 01005 SITE SPECIFIC 
SUPPLEMENTARY REQUIREMENTS, paragraph 1.8 for Construction Phasing. 
 
 SC-1.1  OPTION FOR INCREASED QUANTITY 
 
 a.  The Government may increase the quantity of work awarded by exercising any or all of: 
 
          (1) Optional Items 0007 through 0016 and 0022 through 0039 within 120 days of the 
receipt by the Contractor of the notice to proceed.   
 
          (2) Optional Items 0017 through 0021 within 20 days of the receipt by the Contractor 
of the notice to proceed. 
 

b.  The notice to proceed on work Items added by exercise of the options will be given upon 
execution of consent of surety. 
 
 c.  The parties hereto further agree that any options herein shall be considered to have been 
exercised at the time the Government deposits written notification to the Contractor in the 
mails. 
 
 d.  The time allowed for completion of the optional item awarded under this contract will be 
the same as that for the base items, and will be measured from the date of receipt of the 
notice to proceed for the base items. 
 
 SC-1.2   EXCEPTION TO COMPLETION PERIOD 
 
   In case the Contracting Officer determines that completion of seeding, sodding, and 
planting, and establishment of same is not feasible within the completion period(s) shown in 
Sections 02921 SEEDING, paragraph 3.1.1; 02922 SODDING, paragraph 3.1.1; or 02930 
EXTERIOR PLANTING, paragraphs 3.1.1 and 3.1.2 – all within the contract completion period 
stated in paragraph SC-1 above, the Contractor shall accomplish such work in the first planting 
period(s) following the contract completion period and shall complete such work as specified, 
unless other planting periods are directed or approved by the Contracting Officer. 
 
 SC-2.  LIQUIDATED DAMAGES - CONSTRUCTION (APR 1984) (FAR 52.211-12) 
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 (a) If the Contractor fails to have a building ready for occupancy per the schedule in 
paragraph 1.8 of Section 01005, the Contractor shall pay the Government $45.26 per day per 
building until that building is ready for occupancy. 
 
 (ba) If the Contractor fails to complete allthe work within the time specified in paragraph SC-
1.1 abovethe Contract, or any extension, the Contractor shall pay to the Government as 
liquidated damages, the sum of $1393.00 for each day of delay until the work is completed or 
accepted. 
 
 (c) Liquidated damages in SC-2 (a) and SC-2 (b) above are cumulative and will be combined 
if more than one are applicable at the same time. 
 
 (db) If the Government terminates the Contractor's right to proceed, the resulting damages 
will continue to accrue until the work is completed.  These liquidated damages are in addition 
to excess cost of repurchase under the Termination clause in the CONTRACT CLAUSES. 
 
 (ec) Exception to Liquidated Damage:  In case the Contracting Officer determines that 
completion of work stated above in paragraph SC-1.2 Exception to Completion Period is not 
feasible during the completion period stated in SC-1, such work will be exempted from 
liquidated damages. 
 
 SC-3 AND SC-4.  DELETED. 
 
 SC-5.  INSURANCE - WORK ON A GOVERNMENT INSTALLATION (SEP 1989) (FAR 
52.228-5) 
 
 (a) The Contractor shall, at its own expense, provide and maintain during the entire 
performance period of this Contract at least the kinds and minimum amounts of insurance 
required in the Insurance Liability Schedule or elsewhere in the Contract. 
 
 (b) Before commencing work under this Contract, the Contractor shall certify to the 
Contracting Officer in writing that the required insurance has been obtained.  The policies 
evidencing required insurance shall contain an endorsement to the effect that any cancellation 
or any material change adversely affecting the Government's interest shall not be effective: 
 
  (1)  for such period as the laws of the State in which this Contract is to be performed 
prescribe; or 
 
  (2)  until 30 days after the insurer or the Contractor gives written notice to the 
Contracting Officer, whichever period is longer. 
 
 (c) The Contractor shall insert the substance of this clause, including this paragraph (c), in 
subcontracts under this Contract that require work on a Government installation and shall 
require subcontractors to provide and maintain the insurance required in the Schedule or 
elsewhere in the Contract.  The Contractor shall maintain a copy of all subcontractors' proofs 
of required insurance, and shall make copies available to the Contracting Officer upon request. 
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 SC-5.1  REQUIRED INSURANCE IN ACCORDANCE WITH FAR 28.307-2: 
 
  (1)  Workers' compensation and employer's liability.  Contractors are required to 
comply with applicable Federal and State workers' compensation and occupational disease 
statutes.  If occupational diseases are not compensable under those statutes, they shall be 
covered under the employer's liability section of the insurance policy, except when Contract 
operations are so commingled with a Contractor's commercial operation that it would not be 
practical to require this coverage.  Employer's liability coverage of at least $100,000 shall be 
required, except in states with exclusive or monopolistic funds that do not permit workers' 
compensation to be written by private carriers. 
 
  (2)  General Liability.  
 
     (a)  The Contracting Officer shall require bodily injury liability insurance coverage 
written on the comprehensive form of policy of at least $500,000 per occurrence. 
 
     (b)  Property damage liability insurance shall be required only in special 
circumstances as determined by the agency. 
 
  (3)  Automobile liability.  The Contracting Officer shall require automobile liability 
insurance written on the comprehensive form of policy.  The policy shall provide for bodily 
injury and property damage liability covering the operation of all automobiles used in 
connection with performing the Contract.  Policies covering automobiles operated in the United 
States shall provide coverage of at least $200,000 per person and $500,000 per occurrence 
for bodily injury and $20,000 per occurrence for property damage.  The amount of liability 
coverage on other policies shall be commensurate with any legal requirements of the locality 
and sufficient to meet normal and customary claims. 
 
  (4)  Aircraft public and passenger liability.  When aircraft are used in connection with 
performing the Contract, the Contracting Officer shall require aircraft public and passenger 
liability insurance.  Coverage shall be at least $200,000 per person and $500,000 per 
occurrence for bodily injury, other than passenger liability, and $200,000 per occurrence for 
property damage.  Coverage for passenger liability bodily injury shall be at least $200,000 
multiplied by the number of seats or passengers, whichever is greater. 
 
  (5)  Environmental Liability  If this contract includes the transport, treatment, storage, 
or disposal of hazardous material waste the following coverage is required. 
 
The Contractor shall ensure the transporter and disposal facility have liability insurance if effect 
for claims arising out of the death or bodily injury and property damage from hazardous 
material/waste transport, treatment, storage and disposal, including vehicle liability and legal 
defense costs in the amount of $1,000,000.00 as evidenced by a certificate of insurance for 
General, Automobile, and Environmental Liability Coverage.  Proof of this insurance shall be 
provided to the Contracting Officer. 
 
 SC-6.  DELETED 
 
 SC-7.  PERFORMANCE OF WORK BY THE CONTRACTOR (APR 1984) (FAR 52.236-1): 
The Contractor shall perform on the site, and with its own organization, work equivalent to at 
least twenty-five percent (25%) of the total amount of work to be performed under the 
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Contract.  The percentage may be reduced by a supplemental agreement to this Contract if, 
during performing the work, the Contractor requests a reduction and the Contracting Officer 
determines that the reduction would be to the advantage of the Government. 
 
 SC-8.  PHYSICAL DATA (APR 1984) (FAR 52.236-4):  Data and information furnished or 
referred to below is for the Contractor's information.  The Government will not be responsible 
for any interpretation of or conclusion drawn from the data or information by the Contractor. 
 
 (a)  Physical Conditions:  The indications of physical conditions on the drawings and in the 
specifications are the result of site investigations by test holes shown on the drawings. 
 
 (b)  Weather Conditions:  Each bidder shall be satisfied before submitting his bid as to the 
hazards likely to arise from weather conditions.  Complete weather records and reports may be 
obtained from any National Weather Service Office. 
 
 (c)  Transportation Facilities:  Each bidder, before submitting his bid, shall make an 
investigation of the conditions of existing public and private roads and of clearances, 
restrictions, bridge load limits, and other limitations affecting transportation and ingress and 
egress at the jobsite.  The unavailability of transportation facilities or limitations thereon shall 
not become a basis for claims for damages or extension of time for completion of the work. 
 
 SC-9.  DELETED 
 
 SC-10.  LAYOUT OF WORK (APR 1984) (FAR 52.236-17):  The Contractor shall lay out its 
work from Government-established base lines and bench marks indicated on the drawings, 
and shall be responsible for all measurements in connection with the layout.  The Contractor 
shall furnish, at its own expense, all stakes, templates, platforms, equipment, tools, materials, 
and labor required to lay out any part of the work.  The Contractor shall be responsible for 
executing the work to the lines and grades that may be established or indicated by the 
Contracting Officer.  The Contractor shall also be responsible for maintaining and preserving 
all stakes and other marks established by the Contracting Officer until authorized to remove 
them.  If such marks are destroyed by the Contractor or through its negligence before their 
removal is authorized, the Contracting Officer may replace them and deduct the expense of 
the replacement from any amounts due, or to become due, to the Contractor. 
 
 SC-11.  THROUGH SC-13.  DELETED. 
 
 SC-14.   EQUIPMENT OWNERSHIP AND OPERATING EXPENSE SCHEDULE (MAR 
1995)-(EFARS  52.231-5000)  
 
 (a) This clause does not apply to terminations.  See 52.249-5000, Basis for Settlement of 
Proposals and FAR Part 49.   
 
 (b) Allowable cost for construction and marine plant and equipment in sound workable 
condition owned or controlled and furnished by a contractor or subcontractor at any tier shall 
be based on actual cost data for each piece of equipment or groups of similar serial and series 
for which the Government can determine both ownership and operating costs from the 
contractor's accounting records.  When both ownership and operating costs cannot be 
determined for any piece of equipment or groups of similar serial or series equipment from the 
contractor's accounting records, costs for that equipment shall be based upon the applicable 
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provisions of EP 1110-1-8, Construction Equipment Ownership and Operating Expense 
Schedule, Region IV.  Working conditions shall be considered to be average for determining 
equipment rates using the schedule unless specified otherwise by the Contracting Officer.  For 
equipment not included in the schedule, rates for comparable pieces of equipment may be 
used or a rate may be developed using the formula provided in the schedule.  For forward 
pricing, the schedule in effect at the time of negotiations shall apply.  For retroactive pricing, 
the schedule in effect at the time the work was performed shall apply. 
 
 (c) Equipment rental costs are allowable, subject to the provisions of FAR 31.105(d)(ii) and 
FAR 31.205-36.  Rates for equipment rented from an organization under common control, 
lease-purchase arrangements, and sale-leaseback arrangements, will be determined using the 
schedule, except that actual rates will be used for equipment leased from an organization 
under common control that has an established practice of leasing the same or similar 
equipment to unaffiliated lessees. 
 
 (d) When actual equipment costs are proposed and the total amount of the pricing action 
exceeds the small purchase threshold, the contracting officer shall request the contractor to 
submit either certified cost or pricing data, or partial/limited data, as appropriate.  The data 
shall be submitted on Standard Form 1411, Contract Pricing Proposal Cover Sheet.                                                                            
 
 (e) Copies of EP1110-1-8 “Construction Equipment Ownership and Operating Expense 
Schedule” Volumes 1 through 12 are available in Portable Document Format (PDF) only and 
can be viewed or downloaded at http://www.usace.army.mil/inet/usace-docs/eng-
pamplets/cecw.htm.   Copies of the CD-ROM (Volumes 1-12) are also available through either 
the Superintendent of Documents or Government bookstores.  For additional information 
telephone 202-512-2250, or access on the Internet at http://www.access.gpo.gov/su_docs. 
 
 SC-15.  PAYMENT FOR MATERIALS DELIVERED OFF-SITE  (MAR 1995)-(EFARS 
52.232-5000)                                                      
                                                                                                                                                           
 (a) Pursuant to FAR clause 52.232-5, Payments Under Fixed Priced Construction Contracts, 
materials delivered to the contractor at locations other than the site of the work may be taken 
into consideration in making payments if included in payment estimates and if all the conditions 
of the General Provisions are fulfilled.  Payment for items delivered to locations other than the 
work site will be limited to: (1) materials required by the technical provisions; or (2) materials 
that have been fabricated to the point where they are identifiable to an item of work required 
under this contract. 
 
 (b) Such payment will be made only after receipt of paid or receipted invoices or invoices 
with canceled check showing title to the items in the prime contractor and including the value 
of material and labor incorporated into the item.  In addition to petroleum products, payment for 
materials delivered off-site is limited to the following items.   Any other construction material 
stored offsite may be considered in determining the amount of a progress payment.  
 
 SC-16 AND SC-17.  DELETED  
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 SC-18.  CONTRACT DRAWINGS AND SPECIFICATIONS (AUG 2000)(DOD FAR SUPP 
252.236-7001) 
 
 (a) The Government will provide to the Contractor, without charge, one set of contract 
drawings and specifications, except publications incorporated into the technical provisions by 
reference, in electronic or paper media as chosen by the Contracting Officer.    
   
 (b) The Contractor shall-- 
 
  (1) Check all drawings furnished immediately upon receipt; 
 
  (2) Compare all drawings and verify the figures before laying out the work; 
 
  (3) Promptly notify the Contracting Officer of any discrepancies;     
 
  (4) Be responsible for any errors which might have been avoided by complying with 

this paragraph (b); and  
 
  (5) Reproduce and print contract drawings and specifications as needed. 
 
 (c) In general— 
 
  (1) Large scale drawings shall govern small scale drawings; and  
 
  (2) The Contractor shall follow figures marked on drawings in preference to scale 

measurements. 
 

  (d) Omissions from the drawings or specifications or the misdescription of details of work 
which are manifestly necessary to carry out the intent of the drawings and specifications, or 
that are customarily performed, shall not relieve the Contractor from performing such omitted 
or misdescribed details of the work.  The Contractor shall perform such details as if fully and 
correctly set forth and described in the drawings and specifications. 
 

  (e) The work shall conform to the specifications and the contract drawings identified in the 
index of drawings attached at the end of the Special Clauses.  
 
 SC-23.  RECOVERED MATERIALS:  The Corps of Engineers encourages all bidders to 
utilize recovered materials to the maximum extent practicable.  The Contractor shall comply   
with the provisions of the Executive Order EO 13101 within the scope of his operations.  The 
attached APPENDIX  R  contains procurement guidelines for products containing recovered 
materials.   The Contractor shall fill out RECOVERED MATERIALS DETERMINATION FORM 
attached at the end of APPENDIX R and submit it to the Contracting Officer. 
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APPENDIX  R 
 
PART 247 - COMPREHENSIVE PROCUREMENT GUIDELINE FOR PRODUCTS 
CONTAINING RECOVERED MATERIALS 
 
40 CFR Ch. 1 (9-1-99 Edition) 

 
Subpart B-Item Designations 

 
§ 247.10 Paper and paper products. 
 
Paper and paper products, excluding building and construction paper grades. 
 
§ 247.11 Vehicular products. 

 
 (a)  Lubricating oils containing re-refined oil, including engine lubricating oils, hydraulic fluids, 
and gear oils, excluding marine and aviation oils. 
 (b)  Tires. excluding airplane tire 
 (e)  Reclaimed engine coolants, excluding coolants used in non-vehicular applications. 
 

§ 247.12  Construction products. 
 
(a) Building insulation product including the following items:  
(1) Loose-fill insulation, including but not limited to cellulose fiber, mineral fibers (fiberglass 

and rock vermiculite, and perlite; 
(2) Blanket and batt insulation, including but not limited to mineral fibers (fiberglass and rock 
wool); 
(3) Board (sheathing, roof decking wall panel) insulation, including but not limited to structural 

fiberboard and laminated paperboard products perlite composite board, polyurethane, 
polyisocyanurate, polystyrene, phenolics, and composites; and  

(4) Spray-in-place insulation, including but not limited to foam-in-place polyurethane and 
polyisocyanurate and spray-on cellulose. 

  (b) Structural fiberboard and laminated paperboard products for applications other than 
building insulation, including building board, sheathing shingle backer, sound deadening 
board, roof insulating board, insulating wallboard, acoustical and non-acoustical ceiling 
tile, acoustical and non-acoustical lay-in panels, floor underlayments, and roof overlay 
(coverboard). 

 (c)  Cement and concrete, including concrete products such as pipe and block, containing 
coal fly as ground granulated blast furnace (GGBF) slag. 

 (d)  Carpet made of polyester fiber use in low- and medium-wear applications. 
 (e)   Floor tiles and patio blocks containing recovered rubber or plastic. 
 (f)    Shower and restroom dividers/partitions containing recovered plastic or steel. 
 (g) (1) Consolidated latex paint used for covering graffiti; and 
 (2) Reprocessed latex paint used for interior and exterior architectural applications such as 

wallboard, ceilings, and trim; gutter boards; and concrete, stucco, masonry, wood and metal 
surfaces. 
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§247.13 Transportation products. 
 

 (a)  Traffic barricades and traffic cones used in controlling or restricting vehicular traffic. 
 (b)   Parking stops made from concrete or containing recovered plastic or rubber. 
 (c)   Channelizers containing recovered plastic or rubber. 
 (d)   Delineators containing recovered plastic, rubber, or steel. 
 (e)   Flexible delineators containing recovered plastic. 

 
§ 247.14 Park and recreation products 

 
 (a)   Playground surfaces and running tracks containing recovered rubber or plastic. 
 (b)   Plastic fencing containing recovered plastic for use in controlling snow or sand drifting 

and as a warning/safety barrier in construction or other applications. 
 
§ 247.15 Landscaping products. 

 
(a) Hydraulic mulch products containing recovered paper or recovered wood used for 

hydroseeding and as an over-spray for straw mulch in landscaping, erosion control, and soil 
reclamation. 

(b)  Compost made from yard trimmings, leaves, and/or grass clippings for use in 
landscaping, seeding of grass or other plants on roadsides and embankments, as a nutritious 
mulch under trees and shrubs, and in erosion control and soil reclamation. 

 (c)   Garden and soaker hoses containing recovered plastic or rubber. 
 (d)   Lawn and garden edging containing recovered plastic or rubber. 

 
§ 247.16 Non-paper office product. 
 

(a) Office recycling containers and office waste receptacles. 
(b) Plastic desktop accessories. 
(c) Toner cartridges. 
(d) Binders. 
(e) Plastic trash bags. 
(f)  Printer ribbons. 
(g) Plastic envelopes. 

 
§ 247.17 Miscellaneous products. 
 
Pallets containing recovered wood, plastic, or paperboard. 
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RECOVERED MATERIALS DETERMINATION FORM 
 

Instructions 
This form is to be completed by the procurement originator when EPA-designated items 
included in the Affirmative Procurement Program for Recovered Materials are being procured 
from outside vendors.  For questions on whether the product counts as “EPA designated” or 
what the required recycled content is, refer to product descriptions on EPA’s website at 
http://www.epa.gov/cpg.  This form is not required for items requisitioned from established 
Federal supply sources. 
 
1. The procurement originator lists which item(s) apply to the procurement request, the 
required recycled content, the actual recycled content, and signs and dates the appropriate 
Certification on the back of this form. 
 
2. If an exemption is being claimed, the procurement originator’s unit commander also signs 
the Certification on the back of this form. 
 
3. The completed form becomes part of the contracting office contract file. 
 

Procurement Request No._______________________________________________ 
 
The EPA-designated items being procured are:  
 
 
___ Building insulation 
___ Flowable fill 
___ Latex paint 
___ Floor tiles 
___ Laminated paperboard 
___ Structural fiberboard 
___ Polyester carpet 
___ Carpet Backing 
___ Carpet Cushion 
Cement & concrete containing: 
        ___ Coal fly ash 
        ___ Ground granulated 

         blast furnace slag 
___ Binders 

(paper, solid plastic or 
       plastic covered) 
___ Plastic presentation folders 
___ Plastic file folders 
___ Plastic clip portfolios 
___ Plastic clipboards 
___ Plastic envelopes 
___ Office recycling containers 
___ Office waste receptacles 
___ Plastic desktop accessories 
___ Printing and writing papers 
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___ Printer ribbons 
___ Toner cartridges 
___ Awards and plaques 
___ Playground surfaces 
___ Park and recreational 
        furniture 
___ Running tracks 
___ Playground equipment 
___ Traffic barricades 
___ Signage 
___ Traffic cones 
___ Channelizers 
___ Delineators 
___ Flexible delineators 
___ Parking stops 
___ Plastic fencing (snow or 

erosion control, safety 
barriers) 

___ Engine coolants 
___ Re-refined lubricating oils 
___ Retread tires 
___ Garden and soaker hoses 
___ Lawn and garden edging 
___ Patio blocks 
___ Landscaping timbers and 

posts (plastic lumber) 
___ Compost from yard 
        trimmings or food waste 
___ Commercial/industrial 

sanitary tissue products 
___ Sorbents 
___ Industrial Drums 
___ Railroad grade crossings/ 
       surfaces 
___ Pallets 
___ Paperboard and packaging 
___ Strapping and stretch wrap 
___ Shower & restroom 

dividers/partitions 
___ Plastic trash bags 
___ Mats 
___ Hydraulic mulch  
___ Tray liners 
___ Newsprint
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CERTIFICATION 
 
 

Procurement Request No._______________________________________________ 
 
 
Complete Part A or Part B as appropriate: 
 
 
****************************************************************************** 
 
 
A. I hereby certify the Statement of Work/Specifications for the requisition of all materials listed 
on this form complies with EPA standards for recycled/recovered materials content. 
 
 
 
______________________________________    _______________ 
Procurement Originator's Signature     Date 
 
***************************************************************************** 
 
B.  The following item does not comply with EPA standards for recycled/recovered materials 
(please complete a separate justification for each noncompliant item purchased as part of this 
procurement action): __________________________________________________ 
The exemption being claimed for this purchase is: 
 
___ The product does not meet appropriate performance standards 
 
___ The product is not available within a reasonable time frame 
 
___ The product is not available competitively (from two or more sources) 
 
___ The product is only available at an unreasonable price (it costs more than a comparable 
non-recycled-content product). The recycled-content product costs $________ per _______ 
and the non-recycled-content product costs $_________ per __________  
 
 
 
______________________________________    _______________ 
Procurement Originator       Date 
 
 
 
______________________________________    _______________ 
Commander         Date 
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DRAWING REVISIONS BY NOTATION 
 

Drawing Sheet 4, Plate C-101:  Revise Note 2 to read “Removal of existing framed structures 
on the east and west side of Dogwood Street (13 structures) will be performed by another 
agency or by Contract Options 0031 through 0039, specified in the Bid Schedule and Section 
01025 Measurement and Payment.  Contractor shall complete the remaining ..….as shown on 
this plan.”  

 

STANDARD DETAILS BOUND IN THE SPECIFICATIONS 

DRAWING 
NUMBER 

SHEET 
NUMBER 

 
                      TITLE 

DATE 

SECTION 01501 - CONSTRUCTION FACILITIES AND TEMPORARY CONTROLS 

 1 & 2 U.S. Air Force Project Construction Sign 84JUN20 

 1 Hard Hat Sign 10SEP90 

 
END OF SECTION 
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 SECTION 01005 
 
 SITE SPECIFIC 
 SUPPLEMENTARY REQUIREMENTS 
 
 
1.  CONDUCT OF WORK 
  
1.1  COORDINATION AND ACCESS TO SITE   
 
1.1.1  Coordination with using agencies shall be made through the Contracting Officer to assist 
the Contractor in completing the work with a minimum of interference and inconvenience. 
 
1.1.2  Work hours in the construction area will be restricted to 7:00 a.m. to 4:45 p.m. daily, 
Monday through Friday, excluding holidays.  Work hours other than as specified above shall be 
coordinated with and approved by the Contracting Officer. 
 
1.2  FIRE REGULATIONS   
 
Contractor shall comply with base fire regulations and NFPA 241 Building Construction and 
Demolition requirements.  Contractor shall provide adequate fire extinguishers for the 
construction site and remove them upon acceptance of the facility. 
 
1.3  GENERAL AREA REQUIREMENTS   
 
Security requirements and procedures shall be coordinated with the 341 Security Forces 
Squadron, Resource Protection (telephone 406-731-4344), Malmstrom AFB.  Activities of the 
Contractor and Contractor's employees and subcontractors and their employees while on the 
base, will be conducted in accordance with base regulations, including those of the fire marshal, 
as well as security directives.  This includes, but is not limited to, obtaining a Work Clearance 
Request (AF Form 103) before any digging and giving way to alert vehicles during alerts if 
located on a marked alert route.  Security directives include Antiterrorism Force Protection 
(paragraph 1.3.4 below) and the GENERAL CONTRACTING ENTRY AUTHORITY LIST (CEAL) 
attached the end of this Section.  This list shall include all Contractor personnel working on the 
base.   
 
1.3.1  Identification Credentials   
 
All Contractor personnel, except those not under the Contractor's direct control such as   
concrete trucks and material deliveries, will be required to process in and obtain an Application 
for Civilian Identification Card (DD Form 1172) from the Corps of Engineers Malmstrom AFB 
Project Office, 7218 Goddard Dr., Building 770, Suite 19.  The Contractor shall provide the 
employee with a letter or form, identifying the employee and company name.  After completion 
of the DD Form 1172, proceed to the Pass and ID Section at the Visitor Control Center in 
Building 192 (working hours - Monday through Friday - 7:30 a.m. to 4:30 p.m.) to obtain a base 
personnel access pass and vehicle pass.  Current vehicle registration and proof of insurance 
are required for vehicle passes.  The Contractor shall notify the Pass and ID Section of all 
losses of passes, within 48 hours after the loss, by name and address.  Employees who have 
terminated employment or who have been dismissed must surrender their personnel and vehicle 
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passes to the Visitors Control Center through the Contracting Officer.  Employees without a 
personnel or vehicle pass in their possession will be denied access to the base and work areas 
and may be subject to detainment until proper identification is made. The passes shall not be 
worn or displayed off the military base. 
 
1.3.2  Commercial or company vehicles will be allowed access to the base  provided company 
emblems are attached to the sides of the vehicles. 
 
1.3.3  Equipment and storage areas:  See specification Section 01501 CONSTRUCTION 
FACILITIES AND TEMPORARY CONTROLS.  
 
1.3.4  Antiterrorism Force Protection 
 
During the course of this contract, the Base may be under Force Protection Conditions 
(FPCONS).  FPCONS are as follows: 
 

FPCON NORMAL: This condition applies when there is a general threat of possible 
terrorist activity exists warrants only a routine security posture. 
 
FPCON ALPHA: This condition applies when there is a general threat of possible 

terrorist 
activity against personnel and facilities, the nature and extent of which are unpredictable, 
and circumstances do not justify full implementation of FPCON BRAVO measures. 
However, it may be necessary to implement certain measures from higher FPCONS 
resulting from intelligence received or as a deterrent. The measures in this FPCON must 
be capable of being maintained indefinitely. 

 
FPCON BRAVO: This condition applies when an increased and more predictable threat 

of 
terrorist activity exists. The measures in this FPCON must be capable of being 
maintained for weeks without causing undue hardship, affecting operational capability, 
and aggravating relations with local authorities. 

 
FPCON CHARLIE: This condition applies when an incident occurs or intelligence is 
received indicating some form of terrorist action against personnel and facilities is 
imminent. Implementation of measures in this FPCON for more than a short period 
probably create hardship and affect the peacetime activities of the unit and its personnel. 

 
FPCON DELTA: This condition applies in the immediate area where a terrorist attack has 
occurred or when intelligence has been received that terrorist action against a specific 
location or person is likely. Normally, this FPCON is declared as a localized condition. 

 
If the Contractor should notice anything suspicious during the course of his work, the Contractor 
should contact the 911 Dispatch Center at 731-3895 as soon as possible.  Point of Contact for 
FPCON conditions/actions is 341st Space Wing AT/FP Section, phone 406-731-4105. 
 
1.4  CONSTRUCTION AND STAGING AREA FENCE   
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The Contractor shall provide fence around all construction areas, staging areas and storage 
areas.  The fence shall be chain link, 6 ft. high, with construction area signage at each corner 
and at 100 ft. intervals.  
 
1.5  MOTORIZED EQUIPMENT 
 
1.5.1  Truck Load Limits 
 
Truck load limits on base are restricted to: 
 

a.  1 April  - 1 June: 350 pounds per inch width of tire. 
b.   All other times:  400 pounds per inch width of tire. 

 
Trucks shall periodically be required to pass over the base truck scale to verify compliance with 
the above vehicle load limits. 
 
1.5.2  Fire Extinguishers   
 
Motorized equipment shall be equipped with fire extinguishers as follows: 
 
 a.  Pickup truck or other light passenger vehicles, one extinguisher per vehicle, rating 5 BC. 

b.  All other trucks and heavy motorized equipment, two extinguishers per vehicle, rating 10 
BC. 

 
1.6  UTILITY OUTAGES 
 
Contractor shall schedule and coordinate unavoidable utility outages with the Contracting Officer 
and Base Civil Engineer at least 10 days in advance.  Unless indicated otherwise, the 
Contractor shall give 14 days preliminary notice of future outage.  Final notice shall be given 
10 calendar days before outage and shall specify date and time of the outage.  The ‘Utility 
Outage Notice’ shall be completed by the Contractor and submitted to the Contracting Officer for 
approval.  No interruptions shall be made until the approved Notice is returned to the Contractor.  
Outage durations shall be kept to a minimum.  All outages longer than 2 hours shall be after 
normal duty hours or on a weekend at the Government option.  Outages in dormitories or 
housing units shall be performed during business hours to minimize disruption to occupants.  All 
outages that affect heating system motors or controls during heating season shall require the 
Contractor to connect backup power at the Contractor’s expense during the outage, as may 
required by the Government. 
 
1.7  UTILITY SERVICE AND COORDINATION 
 
1.7.1  Natural Gas Service 
 
Extension of and/or connection to the existing natural gas distribution system is the 
responsibility of the Contractor. All natural gas work shall be performed in accordance with the 
supplier’s requirements. Additionally, all natural gas work must be performed as depicted on the 
drawings, and as required by the contract specifications. 
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1.7.2  Electrical Service  
 
All electrical distribution work including the street light system and temporary and permanent 
electrical services shall be performed by Contractor. All electrical distribution work shall be 
performed in accordance with the supplier’s requirements and the most current versions of the 
National Electric Safety Code and the National Electric Code (NFPA 70). Additionally, all 
permanent electrical distribution work must be performed as depicted on the drawings, and as 
required by the contract specifications. In any case of conflict between the applicable codes or 
references listed above, the most restrictive shall apply.  
 
1.7.3  Telephone Service 
 
Telephone cable and pedestal installation will be by Qwest.  Network interface devices (NID) 
and installation will be by Qwest.  Site trenching, backfill and the installation of conduit shall be 
performed by the Contractor.  The Contractor is responsible for all telephone service 
coordination and costs.  Point(s) of Contact for Qwest is shown in Section 16710 
COMMUNICATIONS CIRCUITS, paragraph 1.3 System Description.  
 
1.7.4  CATV Service 
 
CATV cable and pedestal installation will be by AT&T Broadband.  Network interface devices 
(NID) and installation will be by AT&T Broadband.  Site trenching, backfill and the installation of 
conduit shall be by the Contractor.  The Contractor is responsible for all CATV service 
coordination and costs.  Point(s) of Contact for AT&T Broadband is shown in Section 16710 
COMMUNICATIONS CIRCUITS, paragraph 1.3 System Description 
  
1.8  CONSTRUCTION PHASING 
 
See Key Plan on Drawing A-100 for location of Areas A, B, C and D.   
 
Overall Project Phasing: 
 

• Construction shall commence in Area D first, followed by Area C, then Area B, then    
Area A.   

 
• Buildings will be accepted on a block by block basis per the overall sequence above.    
 
• Buildings will not be accepted without landscaping and sod in the yards. 

 
• Buildings in Areas C and D shall be completed by not later than 31 May 2005.  

 
• Buildings in Areas A and B shall be completed by end of contract. 

 
Aspen Street Building Phasing: 
 

• Building 706 shall be completed, including utility hookups, not later than 11 October 
2004. 

 
• Buildings 701, 703 and 705 shall be completed not later than 29 November 2004. 
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• Building 708 shall be constructed during the period 12 AugustNovember 2004 to 31 
MaySeptember 2005 (Existing building replaced by Building 708 will be occupied until 31 
JulyNovember 2004). 

  
• Contractor shall commence construction of Buildings 701, 703 and 705 prior to 

commencement of construction on Buildings 700, 702 and 704. 
 
1.9   PROTECTION OF GOVERNMENT PROPERTY   
 
In addition to requirements of the CONTRACT CLAUSES, Contractor shall protect all 
Government property within the buildings in which he is working, except for such property as is 
required to be demolished.  Property that is to be demolished shall be protected until its 
scheduled demolition time.  Protection shall include, but not be limited to, protection from 
construction generated dust, debris, water, and vibration. 
 
1.10  COORDINATION OF WORK 
 
The Contractor shall arrange his work schedule in such a way to maintain two-lane road 
passage at all times unless prior approval is granted by the Contracting Officer.  The Contractor 
shall be responsible for coordinating lane closures with Malmstrom Air Force Base emergency 
response personnel (Base Fire Department, Law Enforcement and ambulance services), city 
and county emergency response personnel, trash collection contractor and school bus 
operators.  A work schedule shall be prepared in writing and approved by the Contracting 
Officer’s least 14 days prior to the start of work. A traffic control plan prepared in accordance 
with the most recent version of the Manual on Uniform Traffic Control Devices shall be 
submitted and approved by the government prior to any road demolition, construction, or lane 
closure. 
 
1.11 Metering of Utilities 
 
All government furnished utilities used on the project including electricity, natural gas, high 
temperature-high-pressure hot water, and potable water must be metered on approved metering 
equipment provided and installed by the contractor regardless of whether or not the utilities are 
furnished without cost. Should the government observe un-metered use of government 
furnished utilities by the contractor or his subcontractors, the cost of said utilities will be 
assessed by the government and billed at the prevailing utility rates on a prorated basis. The 
method of calculation will be at the sole discretion of the government.      
 
    
PARTS 2 AND 3 (NOT USED) 
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